


**Averill Park Central School District -- Facility Project
 Construction Change Order Approval & Authorization Summary
 Prepared: July 12, 2017**

The Superintendent of the Averill Park Central District hereby approves the below listed change orders in compliance with Board of Education Resolution dated September 23, 2003.

<u>Change Order No.</u>	<u>Description</u>	<u>Change Order Amount</u>	<u>Previous Contract Amount</u>	<u>Revised Contract Amount</u>
Phase F				
<u>A. Poestenkill Elementary School - Renovations Project (004-009)</u>				
1.	Flex Electric, LLC -- Electric Contractor			
1	PES: Provide the following changes to the fire alarm system: provide strobe in Kilchen Toilet Room; replace existing pull stations in Corridors 102, 108 and between Café' and Kitchen 13; connect existing door holders in Cafe' and Corridor 100; replace the existing exterior fire alarm device at the Front Entrance; disconnect three (3) existing exterior fire alarm devices and install galvanized cover plate; replace existing smoke detector in Closet 104; provide labor to remove existing fire alarm device no longer required and remove conduit and wiring back to FACP as directed by the Architect due to an omission in the contract documents.	\$5,048.00	\$53,000.00	\$58,048.00
TOTAL Phase F :		<u>\$5,048.00</u>		
<u>Total Change Orders Approved for All Contractors included in this Resolution:</u>		<u>\$5,048.00</u>		



 Dr. James Franchini - Superintendent of Schools

7/12/17

 Date